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Driver's License Testing Stations
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

502/001-01-2004
Statewide Homeland Sec Measu

$1,506,000.00 Centric Architecture
EduTech, Inc.

Finney, B.
Edwards, B.$990,000.00 Root Project

With SubprojectsRenovation

502/001-01-2004-02
Statewide Homeland Sec Measu

$198,752.00 Fowlkes Associate Archts
FireTeam Corporation

Finney, B.
Edwards, B.$385,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 5/30/09
Final Inspection 7/7/08
5/30/08: Substantial Completion Certificate issued
2/04/08: Construction NTP issued, RSC is 6/04/08
12/13/07: Construction contract executed
10/25/07: Completion expected 6/2008
Bid date 10/25/07

Renovation

502/001-01-2004-03
Statewide Homeland Sec Measu

$655,409.77 Centric Architecture Finney, B.
Edwards, B.$0.00 Construction Document Phase 12/18/08: CDP documents are being reviewed

5/05/08: DDP approved, in CDP
4/15/08: Design NTP issued

Renovation

502/019-01-2005
Shelby County-Reroof 3 Bldgs

$155,000.00 Self-Tucker Architects, Inc.
B Four Plied, Inc.

Finney, B.
Sabelhaus, R.$132,000.00 Construction Closed Out

Awaiting Designer Closeout
As of 11/25/08, Designer not closed out.
6/14/08: Final Acceptance

Re-roof

502/019-01-2006
Whitehaven (Memphis)-New Fa

$4,501,000.00 Looney Ricks Kiss Architects, Inc. Finney, B.
Loggins, B.$3,000,000.00 Construction Document Phase 12/18/08: Expect CDP Jan 2009

10/27/08: Designer Design Phase Audit received
10/27/08: DDP approved, authorized to proceed to CDP
5/02/08: SDP approved, NTP to DDP authorized
3/04/08: Meeting with SAF to review Schematic Design 
documents
10/25/07: Project expected to be complete 1/2010

New Construction

502/027-01-2007
Nashville-Murf Road Express B

$260,000.00 The Larkin Group Finney, B.
Edwards, B.$220,000.00 Program Verification Phase 3/11/08: Design NTP issued

2/18/08: Design Agreement executed
12/20/07: Contract to Designer for signature
12/10/07: Contract working, not yet gone to Designer

Renovation

6 Projects ( Total Budgeted Cost of Projects )$7,276,161.77
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Foster Avenue Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

502/001-02-2007
Planning New Safety Facility

$100,000.00 The CFP Group Finney, B.
n/a$0.00 In Progress (Planning Projects & S 12/18/08: Awaiting final deliverables

1/11/08: Personal Services Contract executed
Programming Consultant will assist RPA with facility 
planning for Safety Dept.

Planning

1 Project ( Total Budgeted Cost of Projects )$100,000.00

Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

502/001-01-2007
Seven Counties-Storage Lots

$275,000.00 In House (Agency Resources)
Tennessee Dept of Transportation

Finney, B.
n/a$0.00 Active Grants & Special Projects

Special Project
10/28/08: Need update from Dept of Safety
No Design Agreement is applicable
TDOT to provide construction

New Construction

1 Project ( Total Budgeted Cost of Projects )$275,000.00

Tennessee Emergency Management Agency
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

502/001-02-2008
Tower Site Emergency Repairs 

$250,000.00 Finney, B.
Loggins, B.$0.00 Construction Closed Out 8/12/08: Project complete per Bill Finney

TEMA Tower Site was destroyed by a tornado.
Emergency designers, contractors & consultants for 
temporary site will be utilized.

Renovation

1 Project ( Total Budgeted Cost of Projects )$250,000.00

Tennessee Technology Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

502/001-01-2008
Truck Driving Range Expansion

$250,000.00 Tennessee Dept of Transportation
Tennessee Dept of Transportation

Finney, B.
Loggins, B.$0.00 Construction Closed Out 8/12/08: Project complete, per Bill Finney

Design and Construction done by TDOT.

Addition

1 Project ( Total Budgeted Cost of Projects )$250,000.00

$8,151,161.77Department Totals:  Projects  Valued  at10 ( Total Budgeted Cost of Projects )
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